HPNS Schedule Summary - April 26, 2012

B IR-7/18 C D-1 D-2 E E-2 F G UC-1 UC-2 UC-3
Final FS Aug-08 | Nov-07 Jun-12 May-11 | Apr-08
Final FS Rad Addendum Jun-08 Apr-08 Jun-12 Mar-11 Jun-13
Proposed Plan - Draft to BCT Mar-08 Sep-08 Aug-12 | May-11 Jul-13
Proposed Plan - Final-public Jun-08 Jan-09 | Aug-08 Nov-12 | Sep-11 Oct-13
ROD - Draft Aug-08 Apr-10 Feb-09 | Aug-08 | Mar-13 Mar-12 Feb-14 | Aug-08 Feb-09 May-09 Mar-13
ROD - Draft Final Nov-08 Aug-10 | May-09 | Nov-08 | Jun-13 Jun-12 May-14 | Nov-08 | May-09 | Aug-09 | Jun-13
ROD - Final Jan-09 Oct-10 Sep-09 | Aug-10 | Aug-13 | Aug-12 Jul-14 Feb-09 Sep-09 Dec-09 | Aug-13
Draft FOST Aug-10
Draft Final FOST Jun-11
Final FOST Apr-12
TPH Closure Report Jul-11 Jan-13 Jan-11 Jan-11 Mar-13 Jan-11
Rad RACR (Final) Mar-12 Oct-15 Oct-13 Dec-11 Dec-14 Dec-11 Mar-11 Mar-11 Mar-12
RD (not Rad; only for 7/18 for B) Jan-10
RD (not Rad) Dec-10 Sep-12 Feb-11 Jul-14 Jul-13 Mar-15 Oct-10 Dec-10 Dec-10
RACR (Final-non Rad) Aug-13 Apr-12 Dec-15 Sep-15 Jul-21 Jun-18 Jan-18 | Aug-13 Feb-13 Feb-13 Sep-14

Yellow shaded items have been issued.

Orange shaded items show a delay since previous reporting period




